

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PRED-Prakasam District-NABARD RIDF XXIV-Prakasam district- Providing road from C-P R&B road to Veerabhadrapuram in Ardhaveedu Mandal, Estimated Cost.Rs.125.00 Lakhs vide G.O.Rt.No.989, PR&RD (Progs.II) Dept., dated 13-8-2018- Extension of Agreement time up to 30-6-2020 without imposing penalty – Accorded -Orders – Issued

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.I) DEPARTMENT

G.O.RT.No. 750

Dated: 20-12-2019
Read the following:-

1. G.O.Rt.No.989, Dt.13-08-2018 of PR&RD (Progs.II) Department.
2. From the CE, PR, NABARD, Lr.No.AE/DEE2/NABARD RIDF XXIV/Veerabhadrapuram/Prakasam/2019, dt: 25.11.2019..

--000—

ORDER :-

In the circumstances reported by the Chief Engineer, Panchayat Raj, Andhra Pradesh, Vijayawada in the reference 2nd read above and after examination of the matter, Government hereby accord Extension of Agreement Time (EoAT) upto 30-06-2020 without imposing penalty, as the delay was not attributed to the Contractor in respect of work Providing road from C-P R&B road to Veerabhadrapuram in Ardhaveedu Mandal” with an estimated Cost.Rs.125.00 Lakhs “sanctioned in the reference 1st read above.

2. The Chief Engineer, Panchayat Raj, Andhra Pradesh, Vijayawada is informed that above sanction of Extension of Agreement Time is to be treated as final and he is directed to see that the work must be completed within the time frame and to take further necessary action accordingly in the matter.
3. The Engineer-in- Chief, Panchayat Raj, Andhra Pradesh, Vijayawada shall take further necessary action accordingly in the matter.
4. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNADWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The CE, PR, RIAD NABARD, Andhra Pradesh, Vijayawada.
The Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada.
Copy to:
The Superintendent Engineer, Panchayat Raj, SPSR Nellore District.
PS to Principal Secretary (PR&RD).
Sc/Sf.

// FORWARDED:: BY ORDER //

SECTION OFFICER